

Transition Rollout Schedule – Phases 1 and 2: May to December 2016

The full Universal Credit service remains on track to be delivered nationally for all types of claimants from May 2016, completing in June 2018. The following schedules provide the latest planning assumptions for sites that will transition to the full Universal Credit service during 2016.

The full Universal Credit service will be open to all new claims from all claimant types, this will also include anyone who is currently on existing benefits or Tax Credits and has a change of circumstance that would naturally trigger a new claim to Universal Credit, meaning the entire household affected would migrate to the full service. Additionally anyone who is currently claiming Universal Credit through the live service will then migrate onto the full service over the first three months of operation.

After the transition process has completed in mid 2018 we will then begin migrating all remaining existing benefit claimants to the full Universal Credit service, this part of the process will complete in 2021.

This following list is in alphabetical order by local authority.

Phase 1: May – July 2016

Go Live Date	Local Authority	Jobcentre area
May 2016	Bath and North East Somerset Council	Bath JCP
	Newcastle City Council	Newcastle Cathedral Square JCP
	Rugby Borough Council	Rugby JCP
	Sedgemoor District Council	Bridgwater JCP
	Waveney District Council	Lowestoft JCP
June 2016	Harrogate Borough Council	Harrogate JCP
	Richmondshire District Council	Richmond JCP
	Highland Council	Inverness JCP
	London Borough of Hammersmith & Fulham	Hammersmith JCP
	Ryedale District Council	Ryedale JCP
July 2016	Halton Borough Council	Runcorn JCP Widnes JCP
	Lancaster City Council	Lancaster JCP Morecambe JCP
	Mendip District Council	Frome JCP Wells JCP

Transition Rollout Schedule Phase 1 and 2

Phase 2: October – December 2016

Go Live Date	Local Authority	Jobcentre area
October 2016	Craven District Council	Skipton JCP
	Hambleton District Council	Northallerton JCP
	London Borough of Lambeth	Kennington Park JCP
	London Borough of Southwark	Peckham JCP
	Taunton Deane Borough Council	Taunton JCP
	West Somerset Council	Minehead JCP
November 2016	Allerdale Borough Council	Workington JCP
	Copeland Borough Council	Whitehaven JCP
	Daventry District Council	Daventry JCP
	Harborough District Council	Market Harborough JCP
	Highland Council	Dingwall JCP Fort William JCP Invergordon JCP Portree JCP Wick JCP
	Melton Borough Council	Melton Mowbray JCP
December 2016	Hartlepool Borough Council	Hartlepool JCP
	Hastings Borough Council	Hastings JCP
	London Borough of Hammersmith & Fulham	Fulham JCP Shepherds Bush JCP
	Stratford District Council	Stratford-upon-Avon JCP
	Swindon Borough Council	Swindon JCP